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CONTRACT NO. DE-AC28-01RW12101

U. 8. DEPARTMENT OF ENERGY

WORK AUTHORIZATION DIRECTIVE
To
BECHTEL SAIC COMPANY, LLC

Management & Operating (M&O) Contractor for the
: U.8. DOE OCRWM

1. PROJECTTITLE: YUCCA MOUNTAIN PROJECT
2. WADNO: YMPQOO08 Provisional 5. CONTRACT LINE ITEM #:
3. REVISION: 00 6. PERFORMANCE PERIOD: October 1, 2007 to

March 31, 2008
4. RESOURCE REQUIREMENT:

ESTIMATED BASELINE COSTS (8 in k)

FY 2008
Workscope
| Rev 00 Total Cost
TOTAL COST 71,473 * 71473

* Does notinclude fee

7. SUMMARY OF WORK AUTHORIZED:

The work scope includes n, procure and construct a manitored geologic repository to receive and emplace
Spent Nuclear Fuel and High-Level Waste. Major activities are identified in the WBS: Project Support (1.5.01),
praparation of Licensa Ap n (1.5.02), Safety Analysis and Assessment (1.5.03), Initial Infrastructure Readiness
(1.5.05), Balance of Plant | tructure (1.5.08), Subsurface Repository (1.5.12), Waste Package (1.5.13), Aging
Facllities & Equipment (1.5/18), Nuclear Facilities {1.5.19), Pre-CA Operations (1.5.20), and EPC Distributables
(1.5.21).

8. RESPONSIBLE DOE OFFICIAL: p 2he . ?}% ban
C ng Officer's Representaiive Date

‘ Name & RW Ccde

9. DOEWORK AUTHORIZATION OFFICIAL:

10. M&0O GENERAL MANAGER;

Atk |
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CONTRACT NO. DE-AC28-D1RW12101

WAD No: YMP0008 Pravisional Revision: 00

Title: Yucca Mountain Project
A _SCOPE OF WORK

The Contractor shall perform the work scope for the WBS areas listed below as specified in the Muiti-Year

Planning System (MYPS).

Bechte! SAIC Company (BSC) shall perform all wark in accordance with the QA program requirements.

Major areas under this WAD are:

WBES Title WBS Number Total Cost
Project Support 1.5.01 513,626
License 1.5.02 $9,743
Safety Analysis And Assessment 1.5.03 $7,900
Initial lnfrastruclture Reacdiness 1.5.05 $500
Balance of Plad:t Infrastructure 1.5.086 $1,618
Subsurface Reéosnory 1.5.12 $2,091 ]
Waste Package 1.5.13 $1.616
Aging Facilities ;& Equipment 1.5.18 $232
Nuclear Facilities 1.5.19 $22,394
Pre-CA Operations 1.5.20 $9,753
EPC Distributables 1.5.21 $1,940
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Funds to be identified for the level 3 WBS elements on page 2.
Funds will be consistent with the annual allocation to DOE Office
Directors on the attached Funding Transfers sheet.

BSC Reconciliation for Funding Transfers Between DOE Office Directors
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CONTRACT NO. DE-AC28-01RW12101

U. 8. DEPARTMENT OF ENERGY

WORK AUTHORIZATION DIRECTIVE
To
BECHTEL SAIC COMPANY, LLC

' Management & Operating (M&O) Contractor for the
U.S. DOE OCRWM

1. PROJECTTITLE: | TRANSPORTATION
2. WAD NO: NTODO08 Provisional 5. CONTRACT LINE ITEM #:
3. REVISION: 00! 6. PERFORMANCE PERIOD: October 1, 2007 to

| March 31, 2008
4. RESOURCE REQUPREMENT:

ESTIMATED BASELIN% COSTS (§in k)

| FY 2008
Workscope
| Rev 00 Total Cost

|
{
TOTAL COST 3,500 ~ 3,500
* Does not Include fee

7. Summary of work agthorized:
The WAD includes both the National Transportation Project and the Nevada Rail Project.

8. RESPONSIBLE DOE OFFICIAL: . : s & {U;Z
Officer's Representative

|
9. DOE WORK Aumdmz;mon OFFICIAL: ‘ p % 9/23/0-7—

Date
10. M&0 GENERAL MANAGER: DZ( /'&’f/é‘;)
(=]
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CONTRACT NO. DE-AC28-01RW12101

WAD Ne: NT00008 Provisional Revision: 00
Title; Transportation

A. SCOPE OF WORK

The Contractor shall perform the work scope for the WBS areas listed below as specified in Multi-Year
Planning System (MYRS).

Bechtel SAIC Compani; (BSC) shall perform all work in accordance with QA program requirements.

Major areas under this WAD are:

WBS Title WBS Number
Transportatioh Systam .40

|

|

i

|

Pagse 2
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CONTRACT NO. DE-AC28-01RW12101

U. S. DEPARTMENT OF ENERGY

WORK AUTHORIZATION DIRECTIVE
To
BECHTEL SAIC COMPANY, LLC

Management & Operating (M&O) Contractor for the
| U.S. DOE OCRWM

1. PROJECTTITLE: PROGRAM MANAGEMENT AND INTEGRATION

2. WAD NO: PWMB Provisional 5. CONTRACT LINE ITEM #;

3. REVISION: 00 | 6. PERFORMANCE PERI|OD: October 1, 2007 to March
31, 2008

4. RESOURCE REQUIREMENT:
|

ESTIMATED BASEUNq; COSTS ($ink)
|

} Fy 2008
Workscope
( Rev 00 Total Cost
TOTAL COST | 2,050 * 2,050

* Does nol include fee

7. BUMMARY OF W AUTHORIZED:

The Program Management and Integration work scope includes: support in Systam Enginesring, Systems Analysis,
Total System Life Cycle t, Waste Acceptance, maintain the QCRWM integrated scope, cost and schedule
baseline, and support to records management and mail support.

8. RESPONSIBLEDO]JFOFFICIAL: & L g / ol
i Contragting Officer's Reprasentative Date

= S

Name & RY Cods
9. DOE WORK AUTHQRIZATION OFFICIAL : - ( gﬁ\ ag /a-f
} Date

10. M&0O GENERAL MA}\IAGER:

|
[ Page 1
|
|
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CONTRACT NO. DE-AC28-01RW12101

WAD No: PMID0O0S Provisional Ravision: 00

Title: ram Man ent and In on

A. SCOPE OF WORK

The Contractor shall perform the work scope for the WBS areas listed below as specified in the Multi-Year
Planning System (MYPS).

Bechtel SAIC Company (BSC) shall perform all work in accordance with QA program requirements,

Maijor areas under this WAD are:

WES Title WEBS Number
Program Management and Integration 9.0
\
|
|
|
|
|
|
F
\
\
\
|
Page 2
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CONTRACT NO. DE-AC28-01RW12101

U. S. DEPARTMENT OF ENERGY

WORK AUTHORIZATION DIRECTIVE
To
BECHTEL SAIC COMPANY, LLC

Management & Operating (M&O) Contractor for the
U.8. DOE OCRWM

1. PROJECT TITLE: | QUALITY ASSURANCE

2. WAD NO: QA$0008 Provisional 5. CONTRACT LINE ITEM #;
|
3. REVISION; 00 | 8. PERFORMANCE PERIOD: October 1, 2007 to
March 31, 2008

4, RESOURCE REQU|REMENT:

ESTIMATED BASEUNEI COSTS (Sin k)

FY 2008
Workscope
Rev 00 Tatal Cost

TOTAL COST & 3,000 * 3,000
* Daes not include fee |
|

7. SUMMARY OF WORK AUTHORIZED:

Provide BSC Quality Engineering, Site Quality, Quality Programs and Quality Audits activities to support
the implementation of the DOE/RW-0333P Quality Assurance Requirements and Description (QARD)
and DOE/RW-0565 Augmented Quality Assurance Program (AQAP) requirements.

8. RESPONSIBLE ooé OFFICIAL: &
|

|

9. DOE WORK AUTHO|RIZATION OFFICIAL:

10, M&O GENERAL MA*\IAGER:
i

Page 1
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CONTRACT NO. DE-AC28-01RW12101

WAD No: QADD008 Provisional Revision: 00
Title: Quallty Assurance

A. SCOPE OF WORK

The Contractor shall perform the work scope for the WBS areas listed below as specified in the Multi-Year
Planning System (MYPS).

Bechtsl SAIC Company (BSC) shall perform the work in accordance with QA program requirements.

Major areas under this MAD are.

WES Title WBS Number
Contractor(s) Quality Assurance 83
|

| Page 2
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